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_" _ _. UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

_,___ REGION IX "75 Hawthorne Street
San Francisco, CA 94105

August 24, 1998

Mr. Joseph Joyce
BRAC Environmental Coordinator
AC/S Environment (1AU)
MCAS E1 Toro
P.O. Box 95001

Santa Ana, CA 92709-5001

Re: EPA Approval of Changes to Federal Facilities Agreement (FFA) Schedule, Operable Unit
1 (Site 18) and Operable Unit 2A (Site 24) Ground Water

Dear Mr. Joyce:

The United States Environmental Protection Agency (EPA) has received your letter dated August
20, I998, requesting a three month extension to submit the draft ground water Proposed Plan and
Record of Decision (ROD) for Sites 18 and 24. Under your proposed schedule revision, the
Proposed Plan and ROD would be submitted on November 24, 1998 and September 2, 1999
respectively.

The reason for your requested schedule change is to allow more time for the Navy, the Orange
County Water District and the Irvine Ranch Water District to finalize their settlement
negotiations for a joint water project. Your letter states that; "you estimate no more than three
months for all parties to work out the final differences and have a signed settlement package."

Based on your appraisal of the time needed to conclude negotiations and to reach an agreement,
your extension request is approved. Please keep me informed of any further developments.

Sincerely,

Glenn R. Kistner

Remedial Project Manager
Federal Facilities Cleanup Branch

cc: Patricia Hannon, RWQCB
Gregory Hurley, RAB Co-Chair
Tayseer Mahmoud, DTSC
Andy Piszkin, SWDIV


